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Objectives of Audits

Examine “as built” configuration for conformance to product baseline  
• Physical Configuartion Audit (with certification)

Evaluate functional characteristics to assure design requirements met
• Functional Configuartion Audit (with certification)

Convey FOS, Release B to government
• Accomplished by Contracts Office
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Product Baseline 
(audited at PCA)

360-TP-001-002, FOS COTS Hardware for Release B, which includes:

• Floor Plan Appendix A
• Hardware Diagram Appendix B
• Network Diagram Appendix C
• Cable Management Plan Appendix D
• VCATS Listings Appendix E
• Vendor Documentation List Appendix F

814-RD-010-001, FOS Release B Version Description Document (redlined), 
which includes:

• COTS Hardware - COTS Software Mapping
• Custom Software listing
• Tar tape of custom code

Non-conformance Reports: entered and maintained by NCR custodian
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Acceptance Test Documents
(reviewed at FCA)

FOS Release B Requirements Baseline
• Level 4 Requirements
• RbR Requirements
• Mappings to include:

- Test Cases / L4’s
- NCRs / L4’s
- Lev 4’ s / RbRs

Acceptance Test Results

Test Procedures
• Test Logs and Supporting data

Acceptance Test Non-Conformance Reports
• by Severity
• by Test by Severity
• by Test Case by Severity
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Schedule

PCA, COTS Hardware
Preliminary 7/17-8

Final 7/30-1
PCA COTS Sfwe

Preliminary 7/21

Final 8/28-9
PCA Custom Code

Preliminary 8/21, 8/29

Final 9/1
FCA (results of Acceptance Testing)

Final 9/1
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Audit Status

NCR Status Certification

PCA: COTS Hardware 20 Closed Conforms to PBL

PCA: COTS Software 15 Open Will comply upon closure of
NCRs

PCA: Custom Software

FCA: Functionality meets
Design Rqmts
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NCR Summary

PCA, COTS Hardware
Correction of documentation and records All corrected

PCA COTS Software
Software to be installed Not yet installed

PCA Custom Code
 

FCA
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Summary

PCA:
• COTS hardware . . . . . acceptable for  turnover.

• COTS software and shareware . . . . . acceptable for  turnover upon 
resolution of outstanding NCRs.

• Custom software  . . . . . 

FCA:
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